

Raming Definitiefase					dd. 12-10-2023	
Plan van aanpak						
PvA				30.000		
Subtotaal						30.000
Ambitiedocument						
Inspiratiesessies	4	4.000		16.000		
Excursie				15.000		
Verkenning haalbaarheid taakstellende budgetten				10.000		
Exploitatie				10.000		
Opstellen document				30.000		
Proces				20.000		
Subtotaal						101.000
Programma van Eisen						
Workshops	6			1.000		
Opstellen document				50.000		
Proces				50.000		
Installatieadviseur				15.000		
Bouwfysicus				5.000		
Bouwkosten raming				20.000		
Jurist				5.000		
Exploitatieraming				10.000		
Second opinion bouwkosten				5.000		
Subtotaal						161.000
Locatiekeuze						
Selectie stedenbouwkundige				10.000		
Stedenbouwkundig plan				5.000		
Scenario studies				25.000		
Rapport				15.000		
Proces				25.000		
Presentaties				10.000		
Subtotaal						90.000
Overig						
Communicatie middelen				15.000		
Begeleiding communicatie				27.000		
Projectondersteuning				25.000		
Interne kosten gemeentelijke organisatie				100.000		
Onvoorzien				50.000		
Subtotaal						217.000
Totaal						599.000